

PROJECT TIMELINE -2011

January 13th Draft EIS Public Hearing at Matthews Memorial Church
January 20th CFA Commission Meeting for Electrical Vault & DOC A

March 4th Draft EIS 45-Day Public Review comes to an end
March 15th Release Draft Solicitation for IT Support Program

May 5th Issue RFP for Campus-wide Outfitting BPA

May 6th NCPC Commission Hearing on Building 52

May 12th Public Scoping Meeting for East Campus Master Plan Amendment

January

February

March

April

May

February 4th Issue RFI for Campus-wide Outfitting

February 14th Substantial Completion for Abatement & Demolition of Various Historic Buildings

February 28th Issue Notice to Proceed to Grunley for Phase 1B Adaptive Reuse Construction

April 1st Executed Phase 1B Adaptive Reuse MOA Amendment #2

April 1st Executed Security Perimeter Improvements MOA Amendment #2

April 21st CFA Hearing on Building 52